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Site Photographs 

 

Photo 1:  Centrifugal installing electrical conduit wiring (facing northeast) 
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Site Map - IRMWP 
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Notes 

1. Base Map adapted from Drawing 1 of the IRMWP. 

 

Approximate Site Boundary 

 

Installed SVI Mitigation System Element  

 

In-Progress SVI Mitigation System Element  
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PROJECT No.: 170361305 CLIENT: DATE: Tues., September 20,  2022 

PROJECT: 514 Union Street 473 President LLC WEATHER:  
Partly cloudy, 73– 77 °F 

Wind: NW @ 8 – 14 mph 

LOCATION: Brooklyn, New York  TIME: 06:45 – 2:00 pm 

BCP SITE ID: C224318  MONITOR: 
Audrey Seery, Vimesh 

Kanagaratnam 

EQUIPMENT: 

Hand tools 

 

PRESENT AT SITE:                                                 

Langan: Audrey Seery, Vimesh Kanagaratnam 

AARCO: Will Scheiner, Victor Cardoza 

 

 OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan was on-site to document implementation of the New York State Department of Environmental 

Conservation (NYSDEC)-approved July 2022 Interim Remedial Measures Work Plan (IRMWP). 

Site Activities 

 AARCO continued installation of soil vapor intrusion (SVI) mitigation system elements on the roof. 

Sampling 

 None. 

CAMP  

 No continuous air monitoring was performed because ground-intrusive activities were not 

conducted.  

Anticipated Activities 

 AARCO will continue SVI mitigation system installation. 
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Site Photographs 

 

Photo 1:  AARCO installing SVI system piping on the roof (facing west) 
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Site Map - IRMWP 
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Notes 

1. Base Map adapted from Drawing 1 of the IRMWP. 

 

Approximate Site Boundary 

 

Installed SVI Mitigation System Element  

 

In-Progress SVI Mitigation System Element  
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Site Map - IRMWP 
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Notes 

1. Base Map adapted from Drawing 1 of the IRMWP. 
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Installed SVI Mitigation System Element  

 

In-Progress SVI Mitigation System Element  
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